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Site Photographs 

 

Photo 1:  Centrifugal installing electrical conduit wiring (facing northeast) 
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Site Map - IRMWP 
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Notes 

1. Base Map adapted from Drawing 1 of the IRMWP. 

 

Approximate Site Boundary 

 

Installed SVI Mitigation System Element  

 

In-Progress SVI Mitigation System Element  
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PROJECT No.: 170361305 CLIENT: DATE: Tues., September 20,  2022 

PROJECT: 514 Union Street 473 President LLC WEATHER:  
Partly cloudy, 73– 77 °F 

Wind: NW @ 8 – 14 mph 

LOCATION: Brooklyn, New York  TIME: 06:45 – 2:00 pm 

BCP SITE ID: C224318  MONITOR: 
Audrey Seery, Vimesh 

Kanagaratnam 

EQUIPMENT: 

Hand tools 

 

PRESENT AT SITE:                                                 

Langan: Audrey Seery, Vimesh Kanagaratnam 

AARCO: Will Scheiner, Victor Cardoza 

 

 OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.: 

Langan was on-site to document implementation of the New York State Department of Environmental 

Conservation (NYSDEC)-approved July 2022 Interim Remedial Measures Work Plan (IRMWP). 

Site Activities 

 AARCO continued installation of soil vapor intrusion (SVI) mitigation system elements on the roof. 

Sampling 

 None. 

CAMP  

 No continuous air monitoring was performed because ground-intrusive activities were not 

conducted.  

Anticipated Activities 

 AARCO will continue SVI mitigation system installation. 
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Site Photographs 

 

Photo 1:  AARCO installing SVI system piping on the roof (facing west) 
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Site Map - IRMWP 
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Notes 

1. Base Map adapted from Drawing 1 of the IRMWP. 

 

Approximate Site Boundary 

 

Installed SVI Mitigation System Element  

 

In-Progress SVI Mitigation System Element  
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Site Map - IRMWP 
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Notes 

1. Base Map adapted from Drawing 1 of the IRMWP. 
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Installed SVI Mitigation System Element  

 

In-Progress SVI Mitigation System Element  
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